BUILD PLAYBOOK / 01

BrandProof

Codex 48 • Round 2 • Team YOGI2KANWAR

The two-person shipping plan

Rushab Ramhari Patil — AI engineer and backend owner
Yogita Kanwar — frontend/product owner and team leader

The outcome

A judge opens the link, checks a caption and poster against approved information, inspects the evidence, makes a correction and completes human review without help from the team.

The workflow we must ship

Approved sources > caption + poster > real checks > explained findings > corrections + comments > human decision > approval tied to the reviewed versions.

What makes the demonstration meaningful

Use a fictional workshop: approved price INR 499, caption INR 499, poster INR 599, plus an unsupported placement guarantee. Show the price evidence and distinguish a contradiction from missing substantiation. Correct the content, approve it, then change the approved price. The old approval must remain visible but no longer establish readiness.

Official window and our submission target

Build: 26 October 2026, 10:00 AM IST to 28 October 2026, 10:00 AM IST.
Internal submission target: 28 October, 9:00 AM IST. Yogita submits once for the team. The organiser's 10:00 AM deadline is the hard cutoff.

The window and submission instructions above come from the organiser announcement supplied by Rushab. All checkpoints, tasks and cuts in this document are team recommendations, not additional event rules.

Working assumption

You work independently on separate modules of **one product and one repository**. This is the recommended split, not confirmation that you agreed to it. If you intend two complete prototypes, use the alternate arrangement on page 10 before allocating work.

This is a planning document, not a claim of completed implementation. Before the permitted window, limit work to planning and design. Provider access, model quality and deployment are not yet verified. Winning cannot be guaranteed.

BUILD PLAYBOOK / 02

Scope and ownership

Keep the core complete; expand only after the deployed workflow passes.

Ship in Round 2	Defer or bound
Owner-confirmed guidelines, terms and versioned campaign facts.	No automatic promotion of AI-extracted information into approved facts.
English pasted copy and PNG/JPEG posters; OCR text and locations.	No video/audio, automatic image repair or broad document support.
Exact fact/term checks plus contextual tone and claim findings.	No unrestricted web search for private campaign truth; no model-controlled approvals.
Evidence cards, explicit edits, comments, history and reviewer decisions.	No generic brand score presented as proof; no legal/accessibility certification.
Approval tied to content/source versions; incomplete checks visible.	No automatic publication or promise that external platforms block unapproved content.
After core: dimensions/aspect ratio, alt-text presence and basic genuine issue counts.	Arbitrary logo/font recognition and advanced analytics are cut first. Contrast requires reliable supplied colors.

Single accountable owners

Area	Rushab	Yogita
Review engine	OCR, rules, retrieval, model integration, evidence validation.	Inputs, previews, finding presentation and correction interactions.
Workflow	Database, revisions, permissions, decisions and stale approval.	Source setup, comments, history, reviewer screens and review receipt.
Release	API/container, database/files, secrets, technical tests.	Frontend, usability, public-link checks, final PDF and submission.

Technical shape

React + TypeScript + Vite > FastAPI + Pydantic > PostgreSQL and private file storage. Tesseract reads poster text; Python rules check exact values; one model adapter handles contextual review. Use one bounded review worker/job path, not microservices or an agent swarm.

Retrieve by authorised workspace, campaign, active version and applicability. Include mandatory rules regardless of keyword ranking. Structured/keyword retrieval is the initial approach; embeddings are not a launch requirement.

How to use the checklists

P0: release blocker. **P1:** important evidence/usability work; disclose any deferral. **P2:** optional, only after all P0 checks pass. Tick a task only when its “done” condition is demonstrated, not when code has merely been written. Gate IDs G1–G7 refer to page 3.

BUILD PLAYBOOK / 03

Parallel schedule and gates

All times IST. Gates are deadlines for integrated results, not handoff promises.

Gate / target	Rushab works on	Yogita works on	Integrated result
G1 26 Oct, noon	R01–R02: API, data model, source storage; backend hosting probe.	Y01: app shell, contract-driven fixtures; frontend deployment.	Browser creates and reloads a real persisted campaign. Hosting supports OCR and files.
G2 26 Oct, 6 PM	R03–R05: exact checks, model probe, validated review results.	Y02–Y03, Y05: source setup, caption editor, evidence cards.	Real sources + copy produce real findings in the deployed UI.
G3 26 Oct, 11 PM	R06–R07: revisions, comments, reviewer permissions and approval.	Y06–Y07: corrections, decisions and history UI.	A reviewer approves a revision; editing content or facts makes it stale.
G4 27 Oct, 2 PM	R08–R09: bounded uploads, OCR boxes and cross-asset checks.	Y04, Y08: poster input, preview and scaled highlights.	Real uploaded poster yields located findings against the brief and caption.
G5 27 Oct, 6 PM	R10 and failure/security tests; fix P0 defects.	Y09: unfamiliar-user tasks, accessibility and critical UX fixes.	Core test matrix passes; actual evaluation results and gaps recorded.
G6 27 Oct, 10 PM	Final deployment/configuration; architecture and results notes.	Y10: final PDF, feature/change list and release materials.	Feature freeze; releasable app and complete submission package.
G7 28 Oct, 9 AM	Cold-start/persistence and final backend smoke checks.	Private-window tests and sole team submission.	Submitted with a saved confirmation before the official 10 AM cutoff.

First 30 minutes of the build window

• Agree the one-product split, API contract and demo permissions. Rushab owns backend schema changes; Yogita signs off that the fields support the screens.

• Create one repository with separate frontend/ and backend/ areas. Give both members access. Record AI/reused components and real contributions from the start.

• Select a viable hosting route immediately. A deployed database round trip is more useful than a polished local landing page.

Working rhythm

Sync at noon, 6 PM and the evening cutoff. Bring a working link, current blocker and next handoff. If blocked for 30 minutes, report it and switch to a contract-independent task. Integrate at each gate. Do not wait for an entire subsystem to be “finished.” Protect sleep and meals; do not budget the full window as continuous work.

BUILD PLAYBOOK / 04

Rushab’s build checklist

AI engineer and backend owner • work in task order unless a gate requires a smaller slice.

Check / ID	Task and definition of done	Due / depends on
[ ] **R01** P0	**Backend skeleton, schema and deployed connection** API health and database round trip work remotely. Define workspace, sources, asset revisions, runs, findings, comments and approvals. Commit setup instructions.	**G1** Start here
[ ] **R02** P0	**Approved source and campaign API** Create/read/update campaign facts and guidelines with owner confirmation, scope and immutable versions. Pending facts are excluded from authoritative checks. Reload preserves records.	**G1** R01
[ ] **R03** P0	**Exact checks and review-run records** Check applicable terms, required wording and scoped price/date values. Store locations and source references; clean examples do not trigger naive numeric conflicts.	**G2** R02
[ ] **R04** P0	**Select and connect one model** Probe Groq candidate and/or available OpenRouter model on development examples. Record quality/errors/latency; keys stay server-side. Use a bounded schema and timeouts.	**G2** R01, R02
[ ] **R05** P0	**Retrieval, evidence validation and review API** Filter approved sources, include mandatory rules and validate source IDs, versions, quotes and affected spans. Persist genuine results and explicit partial/failed states.	**G2** R03, R04
[ ] **R06** P0	**Revisions, comments and issue decisions** Text edits and poster replacements create versions. Comments and decisions persist. Applying an outdated suggestion returns a conflict instead of overwriting newer content.	**G3** R02, R05
[ ] **R07** P0	**Reviewer authority and approval invariants** Enforce permissions on the server. Approval requires current completed checks and resolved/permitted exceptions. Content/source edits stale readiness; history remains. Test concurrent changes.	**G3** R05, R06
[ ] **R08** P0	**Image upload, private access and OCR** Bound bytes/pixels and reject invalid files. Store safely; OCR returns original dimensions, text, pixel boxes and uncertainty. Unreadable text cannot pass silently.	**G4** R01, R02
[ ] **R09** P0	**Caption/poster comparison** Reuse rule/evidence pipeline on extracted text. Group mismatches while preserving both locations and applicable source. Preserve currencies, conditions and time zones.	**G4** R03, R05, R08
[ ] **R10** P0	**Backend tests and honest evaluation** Run page-7 checks, record failures, raw counts and unassessed inputs. Fix blockers. Honour the planned development/held-out split or disclose a reduced evaluation.	**G5** R07, R09

Backend load is intentionally bounded: one initial provider, one job path and conservative source-snapshot invalidation. Do not spend core build time on embeddings, elaborate queues or optional visual analysis.

BUILD PLAYBOOK / 05

Yogita’s build checklist

Frontend/product owner and team leader • build against the agreed contract, then connect at every gate.

Check / ID	Task and definition of done	Due / depends on
[ ] **Y01** P0	**App shell and frontend deployment** Deploy navigation, API client, forms and error shell. Use labelled development fixtures while APIs arrive; prove a real campaign round trip by G1.	**G1** Start here
[ ] **Y02** P0	**Approved-source setup** Show guideline/fact editor, pending versus approved state, validity and current source version. Confirmation is explicit and API-authorised.	**G2** Y01, R02
[ ] **Y03** P0	**Caption editor and review controls** Save caption revisions, start a review and show queued/running/completed/partial/failed states. Retry is explicit; edits cannot masquerade as reviewed content.	**G2** Y01, R02
[ ] **Y04** P0	**Poster input and preview** Implement image-only selection, upload errors, preview and replacement. Prebuild to the contract; finish with real backend storage and extraction.	**G4** Y01, R08
[ ] **Y05** P0	**Findings and evidence panels** Render issue type, severity, evidence status, affected text, exact source and proposed action. Distinguish missing support from contradiction. No fabricated clean score.	**G2** Y02, Y03, R05
[ ] **Y06** P0	**Corrections, comments and revision history** Accept a text change explicitly, edit manually and comment. Show before/after and version conflict errors. Image findings instruct replacement upload, not automatic repair.	**G3** Y05, R06
[ ] **Y07** P0	**Human review and review receipt** Connect review request, approve and request-changes controls. Show reviewer/reason, content/source versions and stale approval. Clearly disclose synthetic demo role switching.	**G3** Y06, R07
[ ] **Y08** P0	**Poster finding locations** Scale OCR pixel boxes correctly on the image. Selecting a finding reveals its region and source. Confirm behaviour at different screen widths.	**G4** Y04, Y05, R09
[ ] **Y09** P0	**Usability, accessibility and regression pass** Complete the clean-browser journey; test keyboard focus, labels, textual statuses and errors. Seek unfamiliar testers and record actual observations, help needed and fixes.	**G5** Y07, Y08
[ ] **Y10** P0	**Submission package and frontend freeze** Assemble updated PDF, real completed-feature list, plan changes, roadmap, feedback and contributions. Freeze UI and verify deployed links; coordinate page-9 submission tasks.	**G6** Y09

Fixtures unblock interface work but must not remain in the live review path. Frontend visibility is not authorisation: a hidden approval button must also be protected by Rushab’s API.

BUILD PLAYBOOK / 06

The integration contract

Agree this before implementation. These are design decisions, not application code.

Objects the two sides must understand identically

Object	Minimum agreed information
Campaign / sources	Workspace and campaign ID; pending/approved source state; owner; text; scope; validity; immutable source version and current source snapshot.
Asset revision	Bundle revision containing caption and poster references; each asset's immutable version. Poster carries original width/height; boxes use original-image pixel coordinates.
Review run	Run ID, reviewed asset/source snapshot, job status, checks completed/unavailable, checker/model/prompt versions and findings. Old jobs never update new-version readiness.
Finding	Category; severity; evidence status; asset and span/box; explanation; source ID/version and quote where available; correction/action; human resolution/exception.
Approval / receipt	Decision and authorised reviewer; timestamp/reason; reviewed versions; required issue decisions; current or stale state. Keep this separate from AI review status.

API operation groups and handoffs

G1: campaign/source create, read and confirm. **G2:** save caption revision; start review; read run/findings. **G3:** comments, issue decisions, revision comparison, request review, approve/request changes and readiness/history. **G4:** image upload/replacement and OCR locations. Demo-session creation is isolated from private workspaces.

Rules that cannot differ between UI and API

• Server derives workspace membership and actor authority. Never accept a caller-supplied role as permission. Demo actors can only operate inside their own synthetic sandbox.

• Every edit/decision that depends on a version includes the expected version. Return a clear conflict when stale; never silently overwrite another revision.

• Review completeness, evidence status, severity and human approval are separate fields. "No findings" after a failed check does not mean "passed."

• A missing-evidence finding identifies the missing support and, where relevant, cites the substantiation rule. It cannot quote evidence that does not exist.

• Return usable error codes/messages without exposing confidential text or provider keys. Define one error envelope and one image-coordinate convention.

Handoff rule

Rushab provides the schema, a valid sample response and a reachable endpoint. Yogita confirms the live screen handles success, partial results and errors. Once connected, neither changes shared fields without notifying the other and updating the example. Use task IDs in commits and bug reports; record who actually did the work.

BUILD PLAYBOOK / 07

Release tests and evidence

Each row needs an observed result. Proposed tests below are not claimed successes.

Check / owner	Test and acceptance condition
[ ] **Q01** Rushab	**Price/date/term conflict and clean controls** Correct scoped conflicts point to approved evidence; valid variation stays unflagged. Verify currency, time zone and offer conditions.
[ ] **Q02** Rushab	**Missing, expired and conflicting sources** Report insufficient support or clarification. Never invent a quote or call an unsupported claim definitively false.
[ ] **Q03** Rushab	**Evidence and correction integrity** Unknown IDs, altered quotes and wrong versions are rejected/marked invalid. Corrections do not silently change unrelated facts or qualifiers.
[ ] **Q04** Yogita	**OCR accuracy and image positions** Try clear and difficult posters. Boxes align after resizing. Unreadable extraction is visible and cannot produce a complete pass.
[ ] **Q05** Rushab	**Provider outage / malformed response** Simulate timeout, rate limit, invalid output and restart. Persist failed/partial state; bound retries and avoid stranded “running” jobs.
[ ] **Q06** Rushab	**Approval invalidation** Approve, then edit caption, replace poster or change operative facts. Approval history remains but readiness is stale in every case.
[ ] **Q07** Rushab	**Race conditions and old suggestions** Concurrent edit/approve/readiness checks and a late review run cannot authorise new content. Outdated correction application returns conflict.
[ ] **Q08** Rushab	**Permissions and workspace isolation** Direct creator approval and cross-workspace read/write/file URLs are denied. Sandbox actor switching cannot reach private data.
[ ] **Q09** Rushab	**Injection and confidential mode** Instructions inside draft/OCR cannot change authority. Disabling external inference prevents calls and marks affected checks unavailable.
[ ] **Q10** Yogita	**Persistence and independent demo sessions** Reload and backend restart preserve intended data. Two fresh demo sessions do not see or alter each other’s campaigns.
[ ] **Q11** Yogita	**Keyboard and unfamiliar-user journey** A new user completes review without coaching. Test focus, labels, error recovery, textual statuses and selected narrow-screen layouts.
[ ] **Q12** Yogita	**Judge access and regression** After inactivity, a private browser opens app/repo/PDF and runs fresh content through the real review path without supplying an API key.

Evaluation: preserve the Round 1 plan of 30 fictional bundles (20 development, 10 held out) where feasible. Freeze labels before held-out tests. Report actual precision/recall denominators, false alarms, missed issues, failures and unassessed inputs. If scope shrinks, state the real sample size. Seek 3–5 testers; never invent interviews or feedback.

BUILD PLAYBOOK / 08

Deployment and confidential data

Assign infrastructure early. A free model endpoint does not guarantee free, persistent hosting.

Check / owner	Deliverable and done condition	Due
[ ] **D01** Rushab	**Prove backend hosting** Verify Python/Tesseract support, database connectivity, persistent files, HTTPS, sleep behaviour and applicable limits. If the host fails, change route before G2.	G1
[ ] **D02** Yogita	**Deploy frontend against the real API** Configure environment/base URL, allowed origin and useful offline errors. Check browser requests reach the deployed backend, not localhost.	G1
[ ] **D03** Rushab	**Protect model quota and secrets** Use server-side secrets, bounded payloads, explicit review, per-session limits and queued inference. Check actual account limits. No paid fallback without consent; no quota circumvention.	G2
[ ] **D04** Rushab	**Separate public demo from private data** Use isolated fictional sessions with synthetic-data notice. Enforce real authenticated membership for any private workspace. Restrict file access; omit raw content from routine logs.	G3
[ ] **D05** Yogita	**Make privacy and limits understandable** Show provider/model disclosure, supported formats and incomplete checks. In public demo, warn against confidential uploads; secure-mode inference policy must match actual behaviour.	G5
[ ] **D06** Rushab	**Freeze a recoverable release** Record release commit and configuration; exercise migrations/restart, recover a stalled run and prove persistence. Check deletion covers originals/extractions/caches. Keep hosting available for judging.	G6

Model decision, not a promise

Start by evaluating the researched Groq candidate; retain OpenRouter as an optional tested fallback. Neither quality nor free-tier access has been verified in the team's accounts. Choose using actual development cases and current provider/account terms. Do not allow fallback to weaken consent or data-handling policy.

If the model is unavailable

Keep exact checks, saved content and comments usable. Show contextual review as incomplete and prevent the product from claiming a full checked pass. Existing sample results may be shown only with their actual run provenance; never present a prerecorded result as a fresh review.

Evidence validation and role checks reduce specific risks. They do not justify blanket claims that the product is secure, compliant, unbiased or fully accessible. Document limitations and actual test results.

BUILD PLAYBOOK / 09

Submission and demonstration

Yogita is the sole submitter. Both members must independently test the final product.

Check / owner	Deliverable and done condition	Due
[ ] **S01** Rushab	**Technical evidence and setup** Write architecture, setup, deployed components, exact provider/model and configuration, test results and technical limitations. Verify no secrets in repository/history.	G6
[ ] **S02** Yogita	**Updated project PDF** Cover problem/users/workflow, architecture, actual completed features, planned-versus-delivered changes, reliability, privacy/accessibility, feedback and real contributions.	G6
[ ] **S03** Yogita	**Feature list and Round 3 commitments** Separate working, partial and deferred features. Name three real additions with acceptance criteria after checking Round 3 feasibility. Do not rename unfinished essentials.	G6
[ ] **S04** Yogita	**Capture a truthful backup demo** Record the real deployed journey and a content/source edit invalidating approval. Keep a backup, but do not substitute video for the required working link.	G6
[ ] **S05** Rushab	**Final technical smoke test** Run fresh review, clean case, outage state, approval invalidation and restart/persistence against release candidate. Record commit/time and any known limitations.	G7
[ ] **S06** Yogita	**Verify links and submit once** Open app, source repository and updated PDF without sign-in; test after inactivity. File before 9 AM target, save confirmation and ensure the submitted links match final files.	G7

Suggested demonstration sequence

1. Open the synthetic campaign and show its approved brief.
2. Run a real caption/poster review; open the wrong-price finding and exact evidence.
3. Explain that the placement promise lacks approved support, not that AI proved it false.
4. Correct content, comment and obtain a human decision.
5. Change the approved fact and show the retained but stale approval.
6. Show a clean input or failed check so the judge sees the boundaries.

Evidence and integrity

Use real commits, observed feedback and actual metrics. Disclose significant AI-generated code, templates, libraries and external services. The Round 2 submission requires a working link, repository, updated PDF, completed features, technology details, plan changes and three Round 3 additions. A backup video is our precaution, not an extra requirement stated in the supplied Round 2 announcement.

BUILD PLAYBOOK / 10

Contingencies and the next round

Use these decisions when time or infrastructure puts the plan under pressure.

Trigger	Action / accountable owner
G1 hosting proof fails	Rushab changes backend route immediately. Yogita continues contract-driven UI work; do not postpone deployment discovery until day two.
G2 live review slips	Both stop optional screens. Rushab narrows to one campaign and exact checks plus one bounded contextual request; Yogita completes sources/copy/findings integration.
G3 workflow is incomplete	Freeze extra analysis categories. Rushab fixes version/permission logic; Yogita completes corrections, review actions and visible stale state before polish.
G4 poster path fails	Both prioritise one clear real poster journey and honest unreadable-input handling. Cut arbitrary logo matching, contrast estimation and advanced analytics.
Provider fails or quota is exhausted	Rushab uses only a tested, policy-approved fallback if available; otherwise mark contextual checks incomplete. Yogita makes the limit and next action visible.
Any P0 release test fails	Fix the defect or remove the affected optional capability with explicit scope disclosure. Do not claim complete private-workspace security if only a demo exists.

Provisional Round 3 additions

Addition	Rushab owns	Yogita owns / proof
PDF review	Native-text extraction and page-specific evidence. Explicitly reject/mark unsupported scans.	Page preview and navigation. A multi-page input opens a finding on the correct page.
Source-change impact queue	Identify affected campaigns/dependencies and persist re-review tasks.	Affected-campaign queue and owner actions. A changed fact creates traceable follow-up work.
Guideline clarification	Store disputed-rule decisions, new policy versions and re-review state.	Reviewer/owner clarification flow. A human resolves an ambiguity and sees affected reviews.

Confirm these only after Round 3 timing is known. Campaign comparison, evidence-backed tasks and revision-bound approval already appear in the Round 1 plan and remain Round 2 priorities.

If “independent” means two complete prototypes

Use the same core acceptance checklist for both. Compare deployed versions by the end of the first build day, choose one coherent codebase and transfer only isolated tested pieces. Do not merge incompatible authentication/database designs near the deadline. Keep one submission and report actual contributions, including work not selected.

Short glossary

OCR: text extraction from images. **RAG:** select approved source passages before model analysis. **Snapshot:** the exact source/content versions reviewed. **Stale:** a historical approval no longer applies to current material. **Done:** implemented, integrated, observed working and backed by a test or recorded check.

Basis: organiser announcement supplied by Rushab; local Round 1 proposal and team work agreement. Provider selection remains provisional; the separate provider research contains primary documentation links. This internal execution plan was prepared with AI assistance.